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Overview

Identification

COUNTRY
Liberia

EVALUATION TITLE
Roads

EVALUATION TYPE
Performance Evaluation, Economic Analysis

ID NUMBER
DDI-MCC-LBR-ROADS-IDG-2019-v1

Version

VERSION DESCRIPTION
Not applicable to this evaluation; no quantitative data to be shared

Overview

ABSTRACT
The evaluation will address the following evaluation areas and evaluation questions:

Evaluation Area O: Project Implementation

To what extent did the Project have a clear plan? Was is implemented according to plan? Where there any deviations from
the original design? If so, deviations and the overall evolution should be documented to the greatest extent possible.

Evaluation Area 1: Engineering Analysis and Economic Model

What is the economic return of the road maintenance investments? What factors drove changes to the ERRs over time? How
could the project have been designed to result in a higher ERR?

Evaluation Area 2: Maintenance

2A. What are the relevant road authority's maintenance practices? How have these changed since the beginning of the
Compact?

2B. How were routine, periodic and emergency maintenance works planned and executed by the Government before the
Compact and how are they planned and executed after the Compact? Did planning and execution of routine, periodic and
emergency road maintenance improve? [Objective Question (Main Evaluation Question)]

2B_1: Did the improved planning and execution of road maintenance result in maintenance cost savings?

2B_2: How does the execution of road maintenance compare to the GolL's maintenance plans?

2B_3: If maintenance is carried out using the improved planning methods implemented by MCC using HDM-4 and cost
savings result, are cost savings returned to the Government of Liberia, or are the added available funds used to carry out

further maintenance?

2B_4: What is the role of the private sector in the new maintenance regime and how does this compare to the role
envisioned for it under the Project?

2B_5: The established procedure put in place by the program includes, (1) Data collection, (2) Data analysis, (3) Planning, (4)
NRF Approval of planned prioritized MPW works, (5) Allocation of funding by NRF, (6) Timely award of road maintenance
contracts, and (7) Execution. The success of this program going forward depends on continuing this process. How likely is it



Liberia - Roads

that the Government will perpetuate this cycle post-compact? What, if anything, could MCC have done differently to ensure
this cycle would last longer?

2B_6: How sustainable is the new maintenance regime? Volpe's assistance is currently slated to end at the end of July 2019.
After that, Volpe will only be assisting with RAMS, but will not be helping MPW with HDM-4, data collection, etc. Sustainability
activities could continue Volpe's assistance for one more cycle. Can GolL continue to use the system on their own? Why? If
not, what could MCC have done differently to ensure the GoL would continue to use the system on their own?

2B_7: Does the overall quality of the road network improve, as a result of MCC's investments in maintenance planning and
execution?

2C. What organizational, political, and economic factors are shaping road maintenance decisions and practices in Liberia?
2C_1: How is road maintenance regulated?

2C_2: How and to what extent did the Compact help to clarify and strengthen governance and regulatory arrangements for
road maintenance?

2C_3: How is road maintenance funded and how does this compare to funding needs and projections?
2C_4: How did this change from before the MCC intervention to after?
2C_5: What evidence is there that MCC facilitated those changes (if relevant)?

2C_6: Are there factors influencing road transport agencies' policies and practices that could have been addressed by MCC
to improve investment outcomes? What are these factors, and how should they be assessed during project design?

2C_7: Are the funds in the National Road Fund being used to maintain the road network?
Evaluation Area 3: Road Usage Patterns [optional, dependent on whether cost savings are used for added maintenance]

Have road usage patterns changed, in terms of who is traveling on the roads, why, what they are transporting, what they are
paying for transport, and how long it takes to move along key routes?

Evaluation Area 4: Transportation Market Structure [optional, dependent on whether cost savings are used for added
maintenance]

Given the existing transportation market structure, what portion of VOC savings will be passed on to consumers of
transportation services? If not all savings are passed on, could this project have cost effectively addressed these
inefficiencies? How? How is the transportation market structured and what is the likelihood that VOC savings will be passed
on to consumers of transportation services? Did this change from before the MCC intervention to after? What evidence is
there that MCC facilitated those changes (if relevant)?

EVALUATION METHODOLOGY
Independent Ex-Post ERR and HDM-4

UNITS OF ANALYSIS
Individuals, administrative units

KIND OF DATA

Other

TOPICS

Topic Vocabulary URI
Transport MCC Sector

KEYWORDS

Liberia, Roads Maintenance, HDM-4, ERR
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Coverage

GEOGRAPHIC COVERAGE
The geographical coverage of the project depends on each activity. The geographical coverage has not been specified for
the Matching Road Maintenance Fund Sub-Activity. The Roads Sector Reform Activity has a national coverage.

Producers and Sponsors

PRIMARY INVESTIGATOR(S)

Name Affiliation

International Development Group Advisory Services LLC

FUNDING
Name Abbreviation Role
Millennium Challenge Corporation MCC

Metadata Production

METADATA PRODUCED BY

Name Abbreviation Affiliation Role
Millennium Challenge Corporation MCC Review of Metadata
International Development Group Advisory Services IDG Independent Evaluator

DATE OF METADATA PRODUCTION
2019-12-12

DDI DOCUMENT VERSION
Version 1.1 (December 2019). This is the original version.

DDI DOCUMENT ID
DDI-MCC-LBR-ROADS-IDG-2019-v1

MCC Compact and Program

COMPACT OR THRESHOLD
Liberia Compact

PROGRAM

On October 2, 2015, the United States of America through the Millennium Challenge Corporation and the Government of
Liberia signed a US$257 million Compact designed to reduce poverty through economic growth by investomg in energy and
road maintenance projects in Liberia. The selection and design of Compact Projects was informed by the Constraints Analysis
and subsequent Root Cause Analysis. The objective of the Roads Project is to improve the planning and execution of routine,
periodic and emergency road maintanence. The Roads Project consists of two activities, the National Road Maintenance
Activity and the Roads Sector Reform Activity. The National Road Maintenance Activity aims to match Government of Liberia
contributions for periodic road maintenance inan effort to better maintain and sustain Liberia's primary paved and unpaved
roads and increase institutional capacity in the sector. It consists of the Matching Road Maintenance Fund Sub-Activity. MCC
will match Government of Liberia funding that is dedicated to periodic road maintenance on a one to one basis of up to $15
million during the Compact Term, subject to measurable indicators of performance on maintenance planning, capacity and
implementation. The Roads Sector Reform Activity aims to build capacity and provide technical assistance at the national
level through the collection of road traffic and condition data, development of a road asset management system, and
training of staff to updateand use the system for maintenance planning; and provide sector reform/institutional
strengthening/capacity building aimed at ensuring that Compact investments in the transportation sector are coordinated
with and complement the investments madeby other major donors.

MCC SECTOR
Transport (Trans)
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No content available
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Data Collection

Data Collection Dates
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Start End Cycle
2020-09 2020-10 Baseline
2022-08 2023-08 Endline
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No content available



Liberia - Roads
Data Appraisal

No content available



	Cover
	Overview
	Sampling
	Questionnaires
	Data Collection
	Data Processing
	Data Appraisal


